

**CONFIDENTIAL**~~SECRET~~  
(When Filled In)DATE 9 September, 1959TO: The Files - Contract 605, Task Order 1FROM: [REDACTED]

25X1

SUBJECT: Telephone Report - [REDACTED]

25X1

I, [REDACTED] made to [REDACTED]  
 This date a telephone call was received from [REDACTED]

25X1

The following agreements were made: Cancel requirement for 150 ohm unbalanced feed on 30 to 1,000 mc antenna and request the deletion formally in a letter to our contract people.  
We will accept proposal and reduction in cost if there is one.  
No sign of test equipment yet. Should have been shipped from HDQRS last month. Told him I will track it down. All parabolic antenna systems have been shipped. Some of them were shipped with RG-8/U cable. This will be replaced with Semiflexible Coax Cable as soon as possible. Dave needs the small equipment for equipment board mounting as soon as possible and not later than one month from now to complete tests on the antenna-filter detector system. He stated that his contract people have requested extensions of time for the tasks which have run out. I told him that our people were holding several vouchers for payment until they got there requests in. He stated that if they did not get paid, they would certainly do something about it before too long and there not to worry about it.

Test equipment shipped 9 September - AH/B

25X1

25X1

For Filing ☒Prepare Smooth ☐Copies to File Only**CONFIDENTIAL**  
~~SECRET~~

~~CONFIDENTIAL~~

~~SECRET~~  
(When Filled In)

DATE 21 May, 1959

TO: The Files - Contract 605, Task Order 1

FROM: [redacted]

25X1

SUBJECT: Telephone Report - Inflatable pouchable antennas

I, [redacted] made to [redacted]  
on this date a telephone call was received from [redacted]

[redacted] OL/PD/CAB

25X1

The following agreement was made: My last inspection report  
covering contractors work on task 1 rated their progress subject to improvement.

[redacted] will write [redacted] a 'friendly' letter telling them that

25X1

in the future, when they submit proposals, they should try to be  
as realistic as possible as to delivery dates. There seems to be some  
concern in CAB about the continual delays at [redacted] in the delivery  
of certain of the antenna systems. The letter will be written in such  
a manner that there should be no hard feelings about our criticism  
of their work.

25X1

[redacted]

25X1

(Signature)

For Filing ☒

Prepare Smooth ☐

Copies to                     

~~CONFIDENTIAL~~  
~~SECRET~~  
(When Filled In)

~~SECRET~~  
(When Filled In)

DATE 20 April, 1959

TO: The Files - Contract 605, Task Order 1

FROM:

25X1

SUBJECT: Telecon Report -

25X1

I,  made to X  
on this date a telephone call was received from

25X1

The following agreements were made: **Problems in the inflatable bags for the punchable antenna system have been cured. The trouble was traced to improper positioning of the bags on the supporting structures. Extensions for tasks 1 and 4 have been requested so that they can correct minor difficulties.**

25X1

For Filing ☒

Prepare Smooth ☐

Copies to \_\_\_\_\_

~~SECRET~~  
(When Filled In)

~~SECRET~~  
(When Filled In)

DATE 3 March 1957

TO: The Files - Contract 105, Task Order 7

FROM:

25X1

SUBJECT: Telecon Report -

25X1

I, This date a telephone call was made to Dr. Ray H.

25X1

The following agreements were made:

one type N<sup>male</sup> connector  
on T.O. I, on rec. end of 24' 8" cable  
ent. O. of one type N  
male on rec. end. All this was  
standard cable connector is issued  
& cable used. Gain of 14 db over  
is. Topic suitable for 60 day  
1-10 nmc L. P. proposal.

25X1

For Filing ☒

Prepare Smooth ☐

Copies to n-a

~~SECRET~~

605 1,2,3,4

~~SECRET~~  
(When Filled In)DATE 26 February 1959

TO: The Files - Contract 605, Task Order 1,2,3,4  
 FROM: [redacted]  
 SUBJECT: Telephone Report - call from [redacted]

25X1

25X1

On 26 February 1959 made to [redacted]  
 at [redacted] received from [redacted]  
 re contracts

The following agreements were made: Question [redacted] as to extension  
 of T01 gear to 1 April, Books to 1 May, T02 inst. to 1 April, T03  
 report to 1 March, T04 equipment to 1 April and Instructions to  
 1 May, all 1959. *as per their request dated 11 Feb, 1959*  
 All of above dates are new proposed delivery dates.

25X1

[redacted] was told that we would check with [redacted] and inform him  
 of the results on 2 March, 1959. Also caution [redacted] that when they send  
 in any invoice for travel or other unusual expenses not specifically  
 covered by the contract that they must reference either our letter of authorization  
 or their letter requesting authorization, in the event that they have  
 not received a reply from us. If this is not done, their request for  
 reimbursement will probably be denied.

25X1

25X1

[redacted]

25X1

For Filing ☒Prepare Smooth ☒

Copies to \_\_\_\_\_

~~SECRET~~

~~CONFIDENTIAL~~  
~~S E C R E T~~  
(When Filled In)

DATE February 18, 1959

TO: The Files - Contract 605, Task Order 1,2,3,4

FROM: [redacted]

25X1

SUBJECT: Telephone Report - Proposed trip to [redacted]

25X1

Feb. 27, 1959

made to [redacted]

I, [redacted] This date a telephone call was

received from [redacted]

[redacted] Washington Office, [redacted]

25X1

The following agreement was made: [redacted] was informed

25X1

that [redacted] will make a trip to Cedar Rapids

25X1

Iowa for inspection of progress on contract 605, 27 Feb, 1959.

[redacted] will notify the plant so that the proper people will be

25X1

there and so we can get into the plant. No clearance problems will

exist. [redacted] will verify that Friday is a good day for a visit

25X1

so that proper people will be there.

[redacted]

25X1

For Filing ☒

Prepare Smooth ☐

Copies to                     

~~CONFIDENTIAL~~  
~~S E C R E T~~  
(When Filled In)